

- (INDEX.HTML)
- Dashboard

(/dashboard).

Projects

(/project-details).

Personnel

(/staff).

List of Values

(/lov).

Donors

(/vendors).

Sponsors

(/sponsors).

Roles

(/roles).
- OVERALL PORTFOLIO

7

Projects

High Priority

Medium Priority

Low Priority

₦9,324M

Total Budget

High

Medium

Low

₦8,686M

₦560K

₦78K

₦630K

Total Consumed Budget

6,76 %

Consumed Budget %

HIGH PRIORITY PROJECT

5

₦8,686M

high Priority Project

Total Budget

100 %

Solar street light

(/project-details/view/5).

Total Budget:

₦40K

Consumed:

₦5K

Risk:

High

Status:

Active and Major Concern

0%

Test Project 2

(/project-details/view/10).

Total Budget:

₦789,5K

Consumed:

₦0

Risk:

High

Status:

Active

MEDIUM PRIORITY PROJECT

1

₦560K

medium Priority Project

Total Budget

0%

Drilling of borehole

(/project-details/view/9).

Total Budget:

₦560K

Consumed:

₦560K

Risk:

Medium

Status:

Active and Limited Concern

LOW PRIORITY PROJECT

1

₦78K

low Priority Project

Total Budget

25%

Dredging of the River Niger/Onitsha/Baro in-Land Port

(/project-details/view/6).

Total Budget:

₦78K

Consumed:

₦65K

Status:

Completed